
MAIN WORKSHEET-BUILD ALTERNATIVE (Rev.11, 

Today's Date 

Yr  of  Base Year $ 

Yr of Revenue Ops 

May 2, 2008) 

City and County of Honolulu 

Honolulu Rail Transit Project, East Kapolei to Ala Moana Center via Airport 

Application for P.E. 

05101109 

FY 2009 

FY 2019 

Quantity Base Year 
Dollars w/o 

Contingency 
(X000) 

Base Year 
Dollars 

Allocated 
Contingency 

(X000) 

Base Year 
Dollars 
TOTAL 
(X000) 

Base Year 
Dollars Unit 

Cost 
(X000) 

Base Year 
Dollars 

P  ercentage 
of 

Construction 
Cost 

Base  Year 
Dollars 

Pe 
o  

rcentage
f 

Total 
Project Cost 

YOE Dollars 
Total 

(X000) 

10 GUIDEWAY & TRACK ELEMENTS (route miles) 

	

10.01 	Guideway: At-grade exclusive right-of-way 

	

10.02 	Guideway: At-grade semi-exclusive (allows cross-traffic) 

	

10.03 	Guideway: At-grade in mixed traffic 

	

10.04 	Guideway: Aerial structure 

	

10.05 	Guideway: Built-up fill 

10.06 Guideway: Underground cut & cover 

	

10.07 	Guideway: Underground tunnel 

	

10.08 	Guideway: Retained cut or fill 

	

10.09 	Track: 	Direct fixation 

	

10.10 	Track: Embedded 

	

10.11 	Track: 	Ballasted 

	

10.12 	Track: Special (switches, turnouts) 

	

10.13 	Track: Vibration and noise dampening 

20 STATIONS, STOPS, TERMINALS, INTERMODAL (number) 

	

20.01 	At-grade station, stop, shelter, mall, terminal, platform 

	

20.02 	Aerial station, stop, shelter, mall, terminal, platform 

	

20.03 	Underground station, stop, shelter, mall, terminal, platform 

	

20.04 	Other stations, landings, terminals: 	Intermodal, ferry, trolley, etc. 

	

20.05 	Joint development 

	

20.06 	Automobile parking multi-story structure 

	

20.07 	Elevators, escalators 

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 

	

30.01 	Administration Building: Office, sales, storage, revenue counting 

	

30.02 	Light Maintenance Facility 

	

30.03 	Heavy Maintenance Facility 

	

30.04 	Storage or Maintenance of Way Building 

30.05 Yard and Yard Track 

40 SITEWORK & SPECIAL CONDITIONS 

	

40.01 	Demolition, Clearing, Earthwork 

	

40.02 	Site Utilities, Utility Relocation 

	

40.03 	Haz. marl, contam'd soil removal/mitigation, ground water treatments 

	

40.04 	Environmental mitigation, e.g. wetlands, historic/archeologic, parks 

	

40.05 	Site structures including retaining walls, sound walls 

	

40.06 	Pedestrian / bike access and accommodation, landscaping 

	

40.07 	Automobile, bus, van accessways including roads, parking lots 

	

40.08 	Temporary Facilities and other indirect costs during construction 

50 SYSTEMS 

	

50.01 	Train control and signals 

	

50.02 	Traffic signals and crossing protection 

	

50.03 	Traction power supply: substations 

	

50.04 	Traction power distribution: catenary and third rail 

50.05 Communications 

	

50.06 	Fare collection system and equipment 

	

50.07 	Central Control 

20.48 1,124,983 281,246 1,406,228 $ 	68,651 49% 32% 1,647,608 
0 0 

0 0 

0 0 

20.14 986,399 246,600 1,232,999 $ 	61,221 1,444,644 

0 0 

0 0 

0 0 

0.34 5,530 1,382 6,912 $ 	20,108 8,099 

123,389 30,847 154,236 180,711 

0 0 

0 0 

9,665 2,416 12,081 14,155 

0 0 

21 244,623 61,156 305,779 $ 	14,561 11% 7% 383,595 

0 0 

21 186,359 46,590 232,949 $ 	11,093 292,231 

0 0 

0 0 

0 0 

0 0 

58,264 14,566 72,830 91,364 

97,327 24,332 121,659 $ 	5,939 4% 3% 137,304 
16,673 4,168 20,841 23,521 

0 0 

80,654 20,164 100,818 113,783 

0 0 

0 0 

575,897 181,727 757,624 $ 	36,987 27% 17% 885,186 

25 , 642 8,975 34,617 40,446 

331,900 116,165 448,066 523,507 

10 , 144 3,550 13,694 16,000 
9,840 3,444 13,284 15,521 

0 0 
0 0 

198,371 49,593 247,964 289,713 
0 0 

203,429 50,857 254,286 $ 	12,414 9% 6% 311,031 
34,627 8,657 43,283 52,942 

24,237 6,059 30,296 37,057 

42,010 10,503 52,513 64,231 

68,511 17,128 85,639 104,749 

20,821 5,205 26,026 31,834 

4,364 1,091 5,454 6,672 

8,860 2,215 11,075 13,546 

Construction Subtotal (10-50) 2,246,259 599,318 2,845,577 $ 	138,919 100% 64% 3,364,725 

60 ROW,  LAND,  EXISTING  IMPROVEMENTS 

	

60.01 	Purchase or lease of real estate 

	

60.02 	Relocation of existing households and businesses 

70  VEHICLES  (number) 

	

70.01 	Light Rail 

	

70.02 	Heavy Rail 

70.03 Commuter Rail 

	

70.04 	Bus 

	

70.05 	Other 

	

70.06 	Non-revenue vehicles 

	

70.07 	Spare parts 

80  PROFESSIONAL SERVICES  (applies to Cats. 10 -50) 

	

80.01 	Preliminary Engineering 

	

80.02 	Final Design 

	

80.03 	Project Management for Design and Construction 

	

80.04 	Construction Administration & Management 

	

80.05 	Professional Liability and other Non-Construction Insurance 

	

80.06 	Legal; Permits; Review Fees by other agencies, cities, etc. 

	

80.07 	Surveys, Testing, Investigation, Inspection 

	

80.08 	Start up 

85,283 42,642 127,925 $ 	6,245 3% 117,630 
83,015 41,508 124,523 114,502 
2,268 1,134 3,402 3,128 

67 243,865 58,528 302,393 $ 	4,513 7% 345,624 
0 0 

67 217,139 52,114 269,253 $ 	4,019 307,746 

0 0 

0 0 

0 0 

5,012 1,203 6,215 7,103 

21,714 5,211 26,925 30,775 

591,271 157,755 749,027 $ 	36,567 26% 17% 829,833 

17,710 4,725 22,435 24,855 

99,270 26,486 125,756 139,323 

99,270 26,486 125,756 139,323 

220,601 58,858 279,459 309,607 

33,090 8,829 41,919 46,441 

33,090 8,829 41,919 46,441 

11,030 2,943 13,973 15,480 

77,210 20,600 97,810 108,362 

Subtotal (10 - 80) 3,166,679 858,243 4,024,922 $ 	196,493 90% 4,657,812 
90  UNALLOCATED CONTINGENCY 
Subtotal (10  -  90) 
100  FINANCE CHARGES 

242,717 5% 284,398 
4,267,639 $ 	208,343 96% 4,942,210 
194,327 4% 230,873 

Total Project Cost (10 - 100) 4,461,965 $ 	217,830 100% 5,173,083 
Allocated Contingency as % of Base Yr Dollars w/o Contingency 	 27.10% 

Unallocated Contingency as % of Base Yr Dollars w/o Contingency 	 7.66% 

Total Contingency as % of Base Yr Dollars w/o Contingency 	 34.77% 

Unallocated Contingency as % of Subtotal (10 - 80) 	 6.03% 

YOE Construction Cost per Mile (X000) 	 $164,263 
YOE Total Project Cost per Mile Not Including Vehicles (X000) 	 $235,673 
YOE Total Project Cost per Mile (X000) 	 $252,546 

AR00138316 



INFLATION WORKSHEET 
City and County of Honolulu 

Honolulu Rail Transit Project, East Kapolei to Ala Moana Center via Airport 

Application for P.E. 

Insert comments, notes, etc. 

BASE YEAR DOLLARS (X$000) 
Base Yr 
Dollars 

Double- 
Check Total 

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 

10 GUIDEVVAY & TRACK ELEMENTS 1,406,228 1,406,228 25,528 139,068 208,999 385,158 317,078 218,675 102,482 9,240 0 0 
20 STATIONS, STOPS, TERMINALS, INTERMODAL 305,779 305,779 0 1,430 27,254 48,482 34,110 38,992 63,032 57,124 35,354 0 
30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 121,659 121,659 6,407 29,604 29,685 29,604 26,359 0 0 0 0 0 
40 SITEVVORK & SPECIAL CONDITIONS 757,624 757,624 9,706 55,152 190,665 286,098 132,734 39,920 29,395 11,267 2,687 0 
50 SYSTEMS 254,286 254,286 0 28,664 29,387 29,307 29,307 29,387 29,307 29,307 29,307 20,314 
60 ROW, LAND, EXISTING IMPROVEMENTS 127,925 127,925 50,160 44,346 33,419 0 0 0 0 0 0 0 
70 VEHICLES 302,393 302,393 0 13,148 4,383 26,295 131,475 127,093 0 0 0 0 
80 PROFESSIONAL SERVICES (applies to Cats. 10-50) 749,027 749,027 76,718 121,623 93,704 100,795 85,266 68,655 61,425 54,504 52,577 33,758 
90 UNALLOCATED CONTINGENCY 242,717 242,717 11,109 26,290 37,107 53,587 44,782 30,972 17,306 9,964 7,501 4,099 
100 FINANCE CHARGES 194,327 194,327 557 5,123 17,439 30,907 35,520 36,913 36,912 30,956 
Total Project Cost (10  -  100) 4,461,965 4,461,965 179,628 459,325 655,160 964,448 818,551 584,601 338,468 208,319 164,338 89,127 

YEAR OF EXPENDITURE DOLLARS (X$000) YOE Dollars 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 
10 GUIDEWAY & TRACK ELEMENTS 1,647,608 25,589 145,151 229,873 445,779 381,628 273,695 133,386 12,506 0 0 
20 STATIONS, STOPS, TERMINALS, INTERMODAL 383,595 0 1,507 29,977 55,903 40,820 48,430 81,253 76,427 49,279 0 
30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 137,304 6,557 31,397 32,952 34,491 31,907 0 0 0 0 0 
40 SITEWORK & SPECIAL CONDITIONS 885,186 9,938 58,569 212,554 334,679 161,314 50,403 38,558 15,355 3,817 0 
50 SYSTEMS 311,031 0 30,092 32,032 33,432 34,654 35,921 37,337 38,597 40,131 28,835 
60 ROW, LAND, EXISTING IMPROVEMENTS 117,630 46,766 40,198 30,667 0 0 0 0 0 0 0 
70 VEHICLES 345,624 0 13,679 4,698 29,039 149,367 148,841 0 0 0 0 
80 PROFESSIONAL SERVICES (applies to Cats. 10-50) 829,833 77,869 125,917 99,243 109,422 94,878 78,304 71,810 65,312 64,578 42,499 
90 UNALLOCATED CONTINGENCY 284,398 11,235 27,283 40,813 62,565 53,674 38,136 22,234 12,985 9,961 5,512 
100 FINANCE CHARGES 230,873 590 5,561 19,405 35,251 41,525 44,232 45,337 38,972 
Total Project Cost (10 -100) 5,173,083 177,954 473,791 713,400 1,110,872 967,647 708,982 426,104 265,413 213,102 115,819 

AR00138317 



ANNUALIZED 	COST-BUILD ALTERNATIVE 	 (Rev.11, 	May 2, 2008) 

City and County of Honolulu 	 Today's Date 	511109 

Honolulu Rail Transit Project, East Kapolei to Ala Moana Center via Airport 	 Yr of Base Year $ 	FY 2009 

Application for P. E. 	 Yr of Revenue Ops 	FY 2019 

Quantity Total Base 
Year Dollars 

(X000) 

Cat. 80 
Prof. Svc. 

spread 
proportionally 

over 
Cats. 10  -  50 

(X000) 

Spread 
Cat. 90 

Unalloc. 
Cont. 

according to 
perceived 

risks 
(X000) 

Revised 
Total Base 

Year Dollars 
(X000) 

Years of 

Useful Life 
Annualization 

Factor 
(based on 7% 

rate) 
[.07/1  -  (1.07(- 

no. yrs] 

Annualized 
Cost 

(X000) 

10 GUIDEWAY & TRACK ELEMENTS (route miles) 

	

10.01 	Guideway: At-grade exclusive right-of-way 

	

10.02 	Guideway: At-grade semi-exclusive (allows cross-traffic) 

	

10.03 	Guideway: At-grade in mixed traffic 

	

10.04 	Guideway: Aerial structure 

	

10.05 	Guideway: Built-up fill 

10.06 Guideway: Underground cut & cover 

	

10.07 	Guideway: Underground tunnel 

	

10.08 	Guideway: Retained cut or fill 

	

10.09 	Track: 	Direct fixation 

	

10.10 	Track: Embedded 

	

10.11 	Track: 	Ballasted 

	

10.12 	Track: Special (switches, turnouts) 

	

10.13 	Track: Vibration and noise dampening 

20 STATIONS, STOPS, TERMINALS, INTERMODAL (number) 

	

20.01 	At-grade station, stop, shelter, mall, terminal, platform 

	

20.02 	Aerial station, stop, shelter, mall, terminal, platform 

	

20.03 	Underground station, stop, shelter, mall, terminal, platform 

	

20.04 	Other stations, landings, terminals: 	Intermodal, ferry, trolley, etc. 

	

20.05 	Joint development 

	

20.06 	Automobile parking multi-story structure 

	

20.07 	Elevators, escalators 

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 

	

30.01 	Administration Building: Office, sales, storage, revenue counting 

	

30.02 	Light Maintenance Facility 

	

30.03 	Heavy Maintenance Facility 

	

30.04 	Storage or Maintenance of VVay Building 

30.05 Yard and Yard Track 

40 SITEVVORK & SPECIAL CONDITIONS 

	

40.01 	Demolition, Clearing, Earthwork 

	

40.02 	Site Utilities, Utility Relocation 

	

40.03 	Haz. marl, contam'd soil removal/mitigation, ground water treatments 

	

40.04 	Environmental mitigation, e.g. wetlands, historic/archeologic, parks 

	

40.05 	Site structures including retaining walls, sound walls 

	

40.06 	Pedestrian / bike access and accommodation, landscaping 

	

40.07 	Automobile, bus, van accessways including roads, parking lots 

	

40.08 	Temporary Facilities and other indirect costs during construction 

50 SYSTEMS 

	

50.01 	Train control and signals 

	

50.02 	Traffic signals and crossing protection 

	

50.03 	Traction power supply: substations 

	

50.04 	Traction power distribution: 	catenary and third rail 

50.05 Communications 

	

50.06 	Fare collection system and equipment 

	

50.07 	Central Control 

20.48 1,406,228 370,154 175,000 1,951,383 139,364 
0.00 0 0 0 125 0.0700 0 

0.00 0 0 0 30 0.0806 0 
0.00 0 0 0 20 0.0944 0 

20.14 1,232,999 324,556 175,000 1,732,555 80 0.0703 121,822 
0.00 0 0 0 80 0.0703 0 

0.00 0 0 0 125 0.0700 0 

0.00 0 0 0 125 0.0700 0 

0.34 6,912 1,819 8,732 125 0.0700 611 
154,236 40,599 194,835 30 0.0806 15,701 

0 0 0 20 0.0944 0 

0 0 0 35 0.0772 0 

12,081 3,180 15,261 30 0.0806 1,230 
0 0 0 30 0.0806 0 

21 305,779 80,489 33,000 419,267 30,525 
0 0 0 0 70 0.0706 0 

21 232,949 61,318 33,000 327,267 70 0.0706 23,111 

0 0 0 0 125 0.0700 0 

0 0 0 0 70 0.0706 0 
0 0 0 70 0.0706 0 

0 0 0 50 0.0725 0 

72,830 19,171 92,001 30 0.0806 7,414 

121,659 32,024 15,000 168,682 12,223 
20,841 5,486 26,327 50 0.0725 1,908 

0 0 0 50 0.0725 0 
100,818 26,538 15,000 142,355 50 0.0725 10,315 

0 0 0 50 0.0725 0 

0 0 0 80 0.0703 0 
757,624 199,426 18,953 976,003 75,971 
34,617 9,112 43,729 125 0.0700 3,062 

448,066 117,942 566,008 125 0.0700 39,629 

13,694 3,605 8,953 26,252 125 0.0700 1,838 

13,284 3,497 10,000 26,781 125 0.0700 1,875 

0 0 0 80 0.0703 0 

0 0 0 20 0.0944 0 

247,964 65,270 313,234 20 0.0944 29,567 

0 0 0 100 0.0701 0 
254,286 66,935 0 321,221 25,837 
43,283 11,393 54,677 30 0.0806 4,406 

30,296 7,975 38,271 30 0.0806 3,084 
52,513 13,823 66,336 50 0.0725 4,807 

85,639 22,542 108,181 30 0.0806 8,718 
26,026 6,851 32,876 20 0.0944 3,103 

5,454 1,436 6,890 25 0.0858 591 

11,075 2,915 13,990 30 0.0806 1,127 

Construction Subtotal (10 - 50) 2,845,577 749,027 241,953 3,836,556 283,920 
60 ROW, LAND, EXISTING IMPROVEMENTS 

	

60.01 	Purchase or lease of real estate 

	

60.02 	Relocation of existing households and businesses 

70 VEHICLES (number) 

	

70.01 	Light Rail 

	

70.02 	Heavy Rail 

70.03 Commuter Rail 

	

70.04 	Bus 

70.05 Other 

	

70.06 	Non-revenue vehicles 

	

70.07 	Spare parts 

80 PROFESSIONAL SERVICES (applies to Cats. 10 -50) 

	

80.01 	Preliminary Engineering 

	

80.02 	Final Design 

	

80.03 	Project Management for Design and Construction 

	

80.04 	Construction Administration & Management 

	

80.05 	Professional Liability and other Non-Construction Insurance 

	

80.06 	Legal; Permits; Review Fees by other agencies, cities, etc. 

	

80.07 	Surveys, Testing, Investigation, Inspection 

	

80.08 	Start up 

127,925 0 127,925 8,957 
124,523 124,523 125 0.0700 8,718 
3,402 3,402 125 0.0700 238 

673 782,610 0 782,610 84,837 
0 0 0 25 0.0858 0 

85 341,590 341,590 25 0.0858 29,312 

0 0 0 25 0.0858 0 

588 407,880 407,880 12 0.1259 51,353 
0 0 0 12 0.1259 0 

0 6,215 6,215 12 0.1259 782 
0 26,925 26,925 12 0.1259 3,390 

749,027 
22,435 

125,756 
125,756 

279,459 

41,919 

41,919 
13,973 

97,810 
Subtotal (10 - 80) 4,505,138 
90 UNALLOCATED CONTINGENCY 242,717 
Subtotal (10 - 90) 4,747,856 749,027 241,953 4,747,091 377,714 

Bus Maintenance Base 
Transit Centers 

25,637 0 25,637 50 0.0725 1,858 
10,300 0 10,300 70 0.0706 727 

TOTAL 4,783,792 241,953 4,783,028 380,299 

AR00138318 



MAIN WORKSHEET-BASELINE 	ALTERNATIVE 	 (Rev.11, May 2, 2008) 

City and County of Honolulu 	 Today's Date 	511109 

Honolulu Rail Transit Project, East Kapolei to Ala Moana Center via Airport 	 Yr of Base Year $ 	FY 2009 

Application for P. E. 	 Yr of Revenue Ops 	FY 2019 

Quantity Base Year Base Year Base Year Base Year Base Year Base Year Baseline Alternative 
Dollars w/o Dollars Dollars Dollars Unit 

Percentag 
Dollars 

e 
Dollars 

%Tenta ge 
Cost Parameters (X000) 

Contingency Allocated TOTAL Cost of of see 
(X000) Contingency (X000) (X000) Construction Total New Starts Reporting 

(X000) Cost Project Cost Instructions for additional 

10 GUIDEWAY & TRACK ELEMENTS (route miles) 0.00 0 0 0 0% 0% info 

10.01 	Guideway: At-grade exclusive right-of-way 0 

10.02 	Guideway: At-grade semi-exclusive (allows cross-traffic) 0 1082/route mile 

10.03 	Guideway: At-grade in mixed traffic 0 1082/route mile 

10.04 	Guideway: Aerial structure 0 

10.05 	Guideway: Built-up fill 0 

10.06 Guideway: Underground cut & cover 0 

10.07 	Guideway: Underground tunnel 0 

10.08 	Guideway: Retained cut or fill 0 

10.09 	Track: 	Direct fixation 0 

10.10 	Track: Embedded 0 

10.11 	Track: 	Ballasted 0 

10.12 	Track: 	Special (switches, turnouts) 0 

10.13 	Track: Vibration and noise dampening 0 

20 STATIONS, STOPS, TERMINALS, INTERMODAL (number) 2 0 0 10,300 $ 	5,150 15% 2% 
20.01 	At-grade station, stop, shelter, mall, terminal, platform 0 216/station 

20.02 	Aerial station, stop, shelter, mall, terminal, platform 0 

20.03 	Underground station, stop, shelter, mall, terminal, platform 0 

20.04 	Other stations, landings, terminals: 	Intermodal, ferry, trolley, etc. 2 10,300 $ 	5,150 

20.05 	Joint development 0 

20.06 	Automobile parking multi-story structure 0 

20.07 	Elevators, escalators 0 

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 0 0 35,041 51% 6% 
30.01 	Administration Building: Office, sales, storage, revenue counting 0 

30.02 	Light Maintenance Facility 35,041 

30.03 	Heavy Maintenance Facility 0 

30.04 	Storage or Maintenance of Way Building 0 

30.05 Yard and Yard Track 0 

40 SITEVVORK & SPECIAL CONDITIONS 0 0 22,795 33% 4% 
40.01 	Demolition, Clearing, Earthwork 0 

40.02 	Site Utilities, Utility Relocation 0 

40.03 	Haz. mat'l, contam'd soil removal/mitigation, ground water treatments 0 
40.04 	Environmental mitigation, e.g. wetlands, historic/archeologic, parks 0 
40.05 	Site structures including retaining walls, sound walls 0 
40.06 	Pedestrian / bike access and accommodation, landscaping 0 
40.07 	Automobile, bus, van accessways including roads, parking lots 22,795 5.4/on-grade space 
40.08 	Temporary Facilities and other indirect costs during construction 0 

50 SYSTEMS 0 0 0 0% 0% 
50.01 	Train control and signals 0 

50.02 	Traffic signals and crossing protection 0 27/intersection 

50.03 	Traction power supply: substations 0 

50.04 	Traction power distribution: catenary and third rail 0 

50.05 Communications 0 13/bus and 13/sign 

50.06 	Fare collection system and equipment 0 10.8/bus 

50.07 	Central Control 0 16.2-27 /bus 

Construction Subtotal (10 -50) 0 0 68,136 100% 12% 
60 ROW, LAND, EXISTING IMPROVEMENTS 0 0 0 0% 

60.01 	Purchase or lease of real estate 0 
60.02 	Relocation of existing households and businesses 0 

70 VEHICLES (number) 703 0 0 503,500 $ 	716 88% 
70.01 	Light Rail 0 

70.02 	Heavy Rail 0 

70.03 Commuter Rail 0 

70.04 	Bus 703 503,500 $ 	716 433 conventional or 

70.05 Other 0 703 articulated bus 

70.06 	Non-revenue vehicles 0 

70.07 	Spare parts 0 

80 PROFESSIONAL SERVICES (applies to Cats. 10-50) 0 0 0 0% 0% 
80.01 	Preliminary Engineering 0 

80.02 	Final Design 0 

80.03 	Project Management for Design and Construction 0 

80.04 	Construction Administration & Management 0 

80.05 	Professional Liability and other Non-Construction Insurance 0 

80.06 	Legal; Permits; Review Fees by other agencies, cities, etc. 0 

80.07 	Surveys, Testing, Investigation, Inspection 0 

80.08 	Start up 0 

Subtotal (10 -80) 0 0 571,636 100% 

90 UNALLOCATED CONTINGENCY 0% 
Subtotal (10 -90) 571,636 100% 
100 FINANCE CHARGES NA 

Total Project Cost (10  -  100) 571,636 100% 

Total Base Year Cost per Mile Not Including Vehicles (X000) 

Allocated Contingency as % of Base Yr Dollars w/o Cont. 

Unallocated Contingency as % of Base Yr Dollars w/o Contingency 

Total Contingency as % of Base Yr Dollars w/o Contingency 

Unallocated Contingency as % of Subtotal (10 - 80) 

AR00138319 



ANNUALIZED 	COST-BASELINE ALTERNATIVE 	 (Rev.11, May 2, 2008) 

City and County of Honolulu 	 Today's Date 	511109 

Honolulu Rail Transit Project, East Kapolei to Ala Moana Center via Airport 	 Yr of Base Year $ 	FY 2009 

Application for P. E. 	 Yr of Revenue Ops 	FY 2019 

Quantity Total Base 
Year Dollars 

(X000) 

Cat. 80 
Prof. Svc. 

spread 
proportionally 

over 
Cats. 10 - 50 

(X000) 

Spread 
Cat. 90 

Unalloc. 
Cont. 

according to 
perceived 

risks 
(X000) 

Revised 
Total Base 

Year Dollars 
(X000) 

Years of 

Useful Life 
Annualization 

Factor 
(based on 7% 

rate) 
[.07/1 - (1.07(- 

no. yrs] 

Annualized 
Cost 

(X000) 

10  GUIDEWAY & TRACK ELEMENTS (route miles) 

	

10.01 	Guideway: At-grade exclusive right-of-way 

	

10.02 	Guideway: At-grade semi-exclusive (allows cross-traffic) 

	

10.03 	Guideway: At-grade in mixed traffic 

	

10.04 	Guideway: Aerial structure 

	

10.05 	Guideway: Built-up fill 

10.06 Guideway: Underground cut & cover 

	

10.07 	Guideway: Underground tunnel 

	

10.08 	Guideway: Retained cut or fill 

	

10.09 	Track: 	Direct fixation 

	

10.10 	Track: Embedded 

	

10.11 	Track: 	Ballasted 

	

10.12 	Track: Special (switches, turnouts) 

	

10.13 	Track: Vibration and noise dampening 

20 STATIONS, STOPS, TERMINALS, INTERMODAL (number) 

	

20.01 	At-grade station, stop, shelter, mall, terminal, platform 

	

20.02 	Aerial station, stop, shelter, mall, terminal, platform 

	

20.03 	Underground station, stop, shelter, mall, terminal, platform 

	

20.04 	Other stations, landings, terminals: 	Intermodal, ferry, trolley, etc. 

	

20.05 	Joint development 

	

20.06 	Automobile parking multi-story structure 

	

20.07 	Elevators, escalators 

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 

	

30.01 	Administration Building: Office, sales, storage, revenue counting 

	

30.02 	Light Maintenance Facility 

	

30.03 	Heavy Maintenance Facility 

	

30.04 	Storage or Maintenance of VVay Building 

30.05 Yard and Yard Track 

40 SITEVVORK & SPECIAL CONDITIONS 

	

40.01 	Demolition, Clearing, Earthwork 

	

40.02 	Site Utilities, Utility Relocation 

	

40.03 	Haz. marl, contam'd soil removal/mitigation, ground water treatments 

	

40.04 	Environmental mitigation, e.g. wetlands, historic/archeologic, parks 

	

40.05 	Site structures including retaining walls, sound walls 

	

40.06 	Pedestrian / bike access and accommodation, landscaping 

	

40.07 	Automobile, bus, van accessways including roads, parking lots 

	

40.08 	Temporary Facilities and other indirect costs during construction 

50 SYSTEMS 

	

50.01 	Train control and signals 

	

50.02 	Traffic signals and crossing protection 

	

50.03 	Traction power supply: substations 

	

50.04 	Traction power distribution: 	catenary and third rail 

50.05 Communications 

	

50.06 	Fare collection system and equipment 

	

50.07 	Central Control 

0.00 0 0 0 0 0 
0.00 0 0 0 125 0.0700 0 

0.00 0 0 0 30 0.0806 0 

0.00 0 0 0 20 0.0944 0 

0.00 0 0 0 80 0.0703 

0.00 0 0 0 80 0.0703 0 

0.00 0 0 0 125 0.0700 0 

0.00 0 0 0 125 0.0700 0 

0.00 0 0 0 125 0.0700 0 

0 0 0 30 0.0806 

0 0 0 20 0.0944 0 

0 0 0 35 0.0772 0 

0 0 0 30 0.0806 0 

0 0 0 30 0.0806 0 

2 10,300 0 0 10,300 727 

0 0 0 0 70 0.0706 0 

0 0 0 0 70 0.0706 0 

0 0 0 0 125 0.0700 0 

2 10,300 0 10,300 70 0.0706 727 

0 0 0 70 0.0706 0 

0 0 0 50 0.0725 0 

0 0 0 30 0.0806 0 

35,041 0 0 35,041 2,539 
0 0 0 50 0.0725 0 

35,041 0 35,041 50 0.0725 2,539 

0 0 0 50 0.0725 

0 0 0 50 0.0725 0 

0 0 0 80 0.0703 0 

22,131 0 0 22,131 2,089 

0 0 0 125 0.0700 0 

0 0 0 125 0.0700 0 

0 0 0 125 0.0700 0 
0 0 0 125 0.0700 0 
0 0 0 80 0.0703 0 
0 0 0 20 0.0944 0 

22,131 0 22,131 20 0.0944 2,089 
0 0 0 100 0.0701 0 
0 0 0 0 0 
0 0 0 30 0.0806 

0 0 0 30 0.0806 0 

0 0 0 50 0.0725 0 

0 0 0 30 0.0806 0 

0 0 0 20 0.0944 0 

0 0 0 25 0.0858 

0 0 0 30 0.0806 0 

Construction Subtotal (10 -50) 67,472 0 0 67,472 5,355 
60 ROW, LAND, EXISTING IMPROVEMENTS 

	

60.01 	Purchase or lease of real estate 

	

60.02 	Relocation of existing households and businesses 

70 VEHICLES (number) 

	

70.01 	Light Rail 

	

70.02 	Heavy Rail 

70.03 Commuter Rail 

	

70.04 	Bus 

70.05 Other 

	

70.06 	Non-revenue vehicles 

	

70.07 	Spare parts 

80 PROFESSIONAL SERVICES (applies to Cats. 10-50) 

	

80.01 	Preliminary Engineering 

	

80.02 	Final Design 

	

80.03 	Project Management for Design and Construction 

	

80.04 	Construction Administration & Management 

	

80.05 	Professional Liability and other Non-Construction Insurance 

	

80.06 	Legal; Permits; Review Fees by other agencies, cities, etc. 

	

80.07 	Surveys, Testing, Investigation, Inspection 

	

80.08 	Start up 

0 0 0 0 
0 0 125 0.0700 0 
0 0 125 0.0700 0 

703 503,500 0 503,500 63,392 
0 0 0 25 0.0858 0 

0 0 0 25 0.0858 0 
0 0 0 25 0.0858 0 

703 503,500 503,500 12 0.1259 63,392 

0 0 0 12 0.1259 0 

0 0 0 12 0.1259 0 
0 0 0 12 0.1259 0 

0 

0 

0 
0 

0 
0 

0 

0 

0 

Subtotal (10 - 80) 570,972 
90 UNALLOCATED CONTINGENCY 0 

Subtotal (10  -  90) 570,972 0 0 570,972 

AR00138320 


